
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:37 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 083 Date: 31-Mar-2012 Saturday

Approved Date:

Shift Hours: 08:30 am 07:30 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 935

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast to partly cloudy, warm, moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inpsection of the cable hauling and installation operation. Tracking progress of the FWS field work. MEP
CCO meeting and misc. MEP paperwork in the morning.

Bid Item: 067 C-PWS-121.06704-0120F4 Install & Adjust PWS 121-125

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage at 1235.

NORTH SIDE OPERATIONS

123N was ready for installation into the saddle, 124N was floated up, and 125S was in the haul rollers.

1250: the crew began installation of the 123N into the saddle. Bob Brignano took over inspection of the
north side operations at 1300.

1310: PWS 127 was inserted onto the swift.

1600-1630: I checked the twist in 125N and 125S between the bottom winch clamp and the tower winch
clamp along the main span catwalk. Neither segment had a net rotation.

1645: PWS 126 finished hauling.

1725: PWS 127 was installed on the swift.

067 C-PWS-121.067
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1800: the first half of 124N was installed in the north saddle. This strand was being installed in the top slot,
which had narrowed due to pressure from the lower strand coming out of the saddle to the west. The crew
worked at forming the narrowed cable until 1700 when CT judge it fit for purpose.

1825: PWS 127 was hooked to the haul frame.

SOUTH SIDE OPERATIONS:

123S had been installed into the saddle before lunch and the crew was releasing slack, 124S was floated
up, and 125S was in the haul rollers.

1245: 124S was floated out.

1330: I checked and oked the knife blade arraingement on 124S.

1415: the socket for 124S was attached to the anchor rod with 10mm of stickout and the face of the socket
710mm from the 800mm mark. The crew screwed the anchor rod into the coupling nut. I remeasured and
the face of the socket was 695 from the 800mm mark (105mm of engagement).

1450: the crew began installation of 124S. The slot for this strand is the top slot and extremely tight. In
clamping this slot open, the divider plate drifted out and strands got caught behind it. ABF engineers were
informed and they met with TYLIN and CT to determine how to reinsert the divider plate. Bob Brignano
took over inspection at 1600.

1545: 125S was floated up out of the haul rollers.

1900: the north and south side crews went off shift. I left the bridge and returned to the office to do
paperwork until 1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FW Spencer crew was installing 2 1/2" and 4" carbon steel pipe along the south barrier of the WB
bridge at approx. PP 96.

126 0-000-000.126

Bid Item: 001 0-DIP-ALS.045CCO-045 Ductile Iron Pipe (Spec. Change)

F.W. SPENCER AND SON, INC

Bid Item: 001 0-TBP-ELS.183CCO-183 Traveler Boss Plate Weld Detail

AMERICAN BRIDGE/FLUOR, A JV
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